

## **Exhibit D**

### **Tentative Timeline and Process**

1. June 4th -- 4th or 5th Joint workshop with DRB/HRC to review design materials including: demo ord., Commission, PBRs, Review process.
2. June 9th -- 1st Joint Planning Commission meeting. Introduce Design Review Concept
3. June 18th -- Send Draft Design Manual to DRB/HRC
4. June 25th -- Conduct joint DRB/HRC workshop on draft Manual with DRB/HRC
5. June 26th - July 10th -- revise Manual based on preliminary feedback
6. July 21st -- Send Draft Manual to Planning Commissions
7. July 28th -- 2nd Joint Planning Commission and 1st public hearing on code changes/manual
8. August 25th -- 3rd Joint Planning Commission public hearing regarding Design Review code/manual including deliberations – recommendation to Town Council/Board of County Commissioners
9. September 15th -- Joint Planning Commissions Deliberations -- Recommendation to Town Council/Board of County Commissioners
10. TBD - Joint Mtg of Town Council and Board of County Commissioners to consider new Ebey's Reserve Design Review Program
11. November 6-7 -- 2nd Ebey's Forever Conference featuring field trips and workshop/training sessions for new design review process.